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Machine Studies

Schedule for Run01-12, 2004
April 12th, 1600 - April 13th, 0800

ime Descriptions Studiers SRSta

Monday, 4/12/04
0-1615 Record XBPM data for user orbit with

TopUp running
OPS SR Bea

5-1715 CPU software testing M. Smith

Emery

No beam

5-1715 Replace bitbus board (Pep) in iocs1vp
(work to be performed during no-beam
intervention Monday 4/12)

Varotto No beam

5-1715 Replace S14BP4 SCDU Erwin No beam
5-1715 Replace NbBPM chassis for

15AP1,15BP1,16AP1,and 16BP1. Lester
Erwin, Chuck

Gold, Tim Roberts, and Hanh Bui.

Erwin

Gold

Roberts

Bui

No beam

5-1715 Replace a failing fan assembly in the feed-
back IOC chassis in sector 19-04 cabinet
and to replace a bad rack blower in sector
18-04 cabinet.

Gold No beam

5-1815 SROrbitControllaw software testing. Emery

Shang

Stored
beam an
injectio

5-1900 BPM offset measurement for 15ID bpms Singh Stored
beam an
injectio

0-2000 BPLD module replacement and validation
on 15ID.

Pietryla Stored
beam an
injectio
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0-2400 Beam dump patterns vs scraper and

bump in ID3/ID4
Borland Stored

beam an
injectio

Tuesday, 4/13/04
0-0300 Neutron rates vs bump in ID3 and fill pat-

tern.
Borland Stored

beam an
injectio

0-0500 CPU measurement Emery Stored
beam an
injectio

0-0700 324 bunch orbit restore Singh Stored
beam an
injectio

0-0800 Ready for 0+324X1 fill pattern, low emit-
tance, non-TopUp

OPS Stored
beam an
injectio

ime Descriptions Studiers SRSta
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