
Machine Studies 
Draft Schedule for Run01-2, 2007

February 6th 0800 - February 7th 0800

Time Descriptions Studiers SR Status

Tuesday, 2/6/07
0800-0810 Collect XBPM orbit data OPS Stored Beam & 

Injection

0810-1000 Install new ion pump controller @ RF3 RF group RF group

0810-1000 Troubleshoot P3BMT1 Puttkammer No Injection

0810-1000 Repair bad analog readbacks. Puttkammer No beam

0810-1000 Converter swapouts Fors No Beam

0810-1100 Replace L1 water pump motor Ferry No Injection

0830-0930 Repair 12ID gap limit switch. Grimmer Access Zone B

0830-0930 Reset xbpm limits on 17IDP2Y Hahne Access Zone C

0830-0930 Replace termination on DCCT test line Pietryla Access Zone F

1000-1030 PAR PEM testing Yao Limited injection

1030-1100 Restore SR beam. OPS Stored beam & 
injection

1100-1500 Linac beam study. Pasky Limited injection

1100-1500 S32 shielding verification. Ramanathan Stored beam & 
injection

1500-1600 Punch down S17 correctors. Emery Stored beam & 
injection

1500-1600 Test spare bunch current monitor. 
Parallel to punch down S17 correcotrs.

Varotto Stored beam

1500-1900 Test linac controllaw. Parallel to 
everything.

Sereno Injection possible 
always

1600-1800 Measure SR DCCT frequency spectrum 
with various fill patterns.

Pietryla Stored beam & 
injection

1800-2000 Test single bunch feedback. Yao Stored beam & 
injection

2000-2200 Restore PAR orbit bump and optimize 
beam.

Yao Limited injection



2000-2400 Xbpm alignment. First 2 hours parallel 
to PAR work.

Decker & 
lottery winner

Stored beam & 
injection

Wednesday, 2/7/07
0000-0200 Xbpm alignment (continued). Decker & 

lottery winner
Stored beam & 
injection

0200-0700 Test all ID 10-m beta X lattice Sajaev Stored beam & 
injection

0700-0800 Prepare for User beam OPS Stored Beam & 
Injection


