
Machine Studies 
Draft Schedule for Run03-1, 2007

September 25 0800 – October 2 0800

   Time   Descriptions Studiers SR Status

Monday, 9/24/07
1000-1300 First injection and preliminary orbit. 

recovery
Emery Sajaev 
OPS

Stored beam & 
injection

1300-2400 RF conditioning. OPS Stored beam & 
injection

Tuesday, 9/25/07
0000-1600 RF conditioning (continued). OPS Stored beam & 

injection

1000-1200 Initial S35B:M pinhole camera setup. 
Parallel to RF conditioning.

Yang Stored beam & 
injection

1500-1800 CPU checkout. Part of it parallel to RF 
conditioning.

Emery Stored beam & 
injection

1800-2000 BM xbpm and rf bpm checkout. Hahne
Erwin

Stored beam & 
injection

2000-2400 BPLD validation. Bui
Brill

Stored beam & 
injection

Wednesday, 9/26/07
0000-0100 BPLD validation (continued). Bui Brill Stored beam & 

injection

0100-0300 Collect RTFB data. Sun Stored beam & 
injection

0300-0500 OPEN

0500-0700 Investigate temperature sensor in S4B:V1 
and back-flush S22:23 R1.

Puttkammer NO BEAM

0700-1100 ID xbpm checkout. Hahne Stored beam & 
injection

1100-1900 Initial orbit recovery. Top-up 24 and 324 
patterns.

Decker
Sajaev

Stored beam & 
injection

1900-2400 OPEN



Thursday, 9/27/07
0000-0300 Reference lattice work. Emery

Sajaev
Stored beam & 
injection

0300-0600 Setup corrector FF for datapool. Emery Stored beam & 
injection

0600-1000 Linac PEM validation. Pasky No injection

1000-1100 Verify orbit controllaw PV test. Shang Stored beam & 
injection

1100-1500 P0 feedback study. Yao
DiMonti

Stored beam & 
injection

1500-1900 Booster tune measurement test. Yao Gold
Feng

Stored beam & 
injection

1900-2400 1ID, 2ID, and 23ID xbpm commissioning. Decker Stored beam & 
injection

Friday, 9/28/07

0000-0300 1ID, 2ID, and 23ID xbpm commissioning 
(continued).

Decker Stored beam & 
injection

0300-0800 Beta function correction. Sajaev
Xiao

Stored beam & 
injection

0800-1200 End to end shutter test. SI group No Beam

1000-1100 Waveguide switch. Parallel to shutter test. RF group No Beam

1200-1800 Multibunch instability study 1. Harkay Stored beam & 
injection

1800-2200 Try new fill patterns. Emery
Harkay

Stored beam & 
injection

2200-2400 CPU checkout. Emery Stored beam & 
injection

Saturday, 9/29/07 
0000-0100 CPU checkout (continued). Emery Stored beam & 

injection

0100-0300 PEM testing with beam. OPS Stored beam & 
injection

0300-1000 OPEN

1000-1600 Multibunch instability study 2. Harkay
Yang

Stored beam & 
injection



1600-2400 OPEN

Sunday 9/30/07
0000-0600 Top-up operational readiness verification. OPS Stored beam & 

injection

0600-0900 OPEN

0900-1300 Test new FO beam loss detector at S9. Yao
Dooling

Stored beam & 
injection

1300-1700 RTFB, datapool functional checkout. Decker Stored beam & 
injection

1700-2400 OPEN

Monday 10/01/07
0000-0300 OPEN

0300-0600 Bunch purity monitor system setup. Yang Stored beam & 
injection

0600-0800 Final S35B:M pinhole camera setup. Yang Stored beam & 
injection

0800-1600 Final orbit, xbpm scripts testing. With 30 
min. pause for waveguide switch around 
1000.

Decker
Schroeder

Stored beam & 
injection

Around 
1000

Waveguide switch. Exact time upon 
agreement with G. Decker.

RF group NO BEAM

1600-1900 Sextupole measurements with beam. Emery
Sajaev

Stored beam & 
injection

1900-2200 Setup 16 mA single bunch. Emery
Sajaev

Stored beam & 
injection

2200-2400 Optimize injection. Emery
Sajaev

Stored beam & 
injection

Tuesday 10/02/07
0000-0200 Optimize injection (continued). Emery

Sajaev
Stored beam & 
injection

0200-0600 Model measurement. Sajaev Stored beam & 
injection

0600-0800 Prepare for user Operations (24 singlets, 
Top-Up, S32 RHB)

OPS Stored Beam & 
Injection


