
Machine Studies/Intervention
Schedule for Run 1999-3-5

June 28, 1999 0800 to June 30, 1999 0800

Time Monday, June 28, 1999 Studiers
0800-1000 Accelerator Control Network

maintenance

RF load inspection

1 hour linac access to install 4
BPM cavities

Sidorowicz

Nassiri

Gold

1000-1800 Fill SR at 1000
100Hz PS EPROM testing

Sarkar
Yao

1800-2200 Bunch spacing tests Singh
Keane

2200-0200 Tests of updated BPM offset
script

Emery

Time Tuesday, June 29, 1999 Studiers
0200-0600 ID3 injection beam loss

reduction

OPEN SHUTTER REQUIRED

Emery

0600-0800 S2/3 & S18/19 PS communication
problem

Yao
Sarkar

0800-1000 ID6 shielding verification, 30mA Ops
1000-1100 continuous 30Hz beam motion

monitoring w/more BPMs
beam loss trigger testing

Borland

1100-1200 girder motion baselining Borland
1200-1600 “hybrid mode” bunch pattern Borland
1600-1900 ID33 scans w/ and w/out

feedforward
Singh
Borland

1900-2400 Booster bunch cleaning to SR Sereno
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Time Wednesday, June 30, 1999 Studiers
0000-0400 High eta-y, low x-y coupling

lattice
Emery

0400-0700 injected beam beta-beat setup
and measurement

Emery

0700-0800 Prepare for User beam Ops, Yao
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