

Machine Studies

Schedule for Run3-10,2000

October 1, 0000 - 2400

Time	Descriptions	Studios	SRStatus
	Sunday, October 1st		
0000-0100	Access to Zone-F to open isolation valve for back-scattering beamline, HP support required.	Vacuum group	No beam
0100-1200	Back-scattering studies, floor coordinator, and HP support required	Alp	Stored beam and injection
1200-1600	S2/3 Bit-bus trouble shoot and 100 Hz glitch data studies	Fors	No beam
1600-1800	SR girder movement study	Yao	Stored beam and injection
1800-2400	Bunch cleaning and vertical tune studies	Yao	Stored beam and injection