

Machine Studies

Schedule for Run1-10,2003

April 1st, 0800 - April 1st, 1600

Time	Descriptions	Studios	SRStatus
Tuesday, 04/01/03			
0800-1200	SR dipole investigation.	Fors	No beam
0800-1100	Remove waveguide blanking plate at RF1. Investigate RF4 power monitor problem.	RF	No beam
0800-0900	Vacuum readback problem investigation.	Stein	No beam
0800-0900	Identify vacuum valve locations for the next shutdown.	Krui	ACCESS Booster
0800-0900	Ion pump controller problem investigation.	Gagliano	ACCESS Booster
1200-1300	ID11 rfbpm tests	Singh Sun Erwin	Stored beam and injection
1300-1400	ID35 Xbpm tests.	Singh Hahne	Stored beam and injection
1100-1400	BTS optics study. Parasitic to SR dipole investigation and BPM tests.	Emery	Beam in BTS
1400-1530	Injection optimization.	Emery Sajaev	Stored beam and injection
1530-1600	Prepare for user operation, low emittance, topup, singlets.	Yao	Stored beam and injection