

Machine Studies

Schedule for Run2-9,2003

July 22nd, 0800 - July 22nd, 0800

Time	Descriptions	Studios	SRStatus
	Tuesday, 07/22/03		
0800-1000	Replace UPS at 8BM and 35ID.	Behrndt	No beam
0800-0900	Verify Altera version on DAC cards for L1:SC3 and L1:SC4	Hillman	No beam
0800-1000	L2 closed loop water station work	Dortwegt	No beam
0800-0900	Replace blowers in rack S27-04 and investigate dirty power trip in sectors 11/12.	Gold	No beam
0800-0900	Investigate S22 PSCU communication problem	Wang	No beam
0800-1000	Investigate S13B:V3 readback noise problem	Fors	No beam
0800-0900	Reboot 16 RF iocs.	DiMonte	No beam
1000-1200	Align ID and BM Xbpm stages.	Hahne	Stored beam and injection
1200-1400	Storage ring requalification.	Christensen	Stored beam and injection
1400-1530	Instability study.	CX Wang	Stored beam and injection
1530-1600	Prepare for user run.	OPS Sajaev	Stored beam and injection