

Machine Studies

Schedule for Run02-08, 2004

July 13th, 0800 - 1600

Time	Descriptions	Studios	SRStatus
Tuesday, 7/13/04			
0800-0805	Record XBPM data for user orbit with TopUp running.	OPS	SR Beam
0805-0900	Setup lattice for 24 singlets.	Sajaev	Stored beam and injection
0900-1100	Setup orbit.	Singh	Stored beam and injection
1100-1300	Nb bpms and ID xbpms measurements.	Singh Sun Bui	Stored beam and injection
2hrs in 0900-1300	Operator training - Linac. Parallel to orbit and bpm work. Can take longer than 2 hours, but need to provide injection on studios' request.	Leeson, Gagliano	Limited Inj
1300-1400	Test despoke threshold ramping.	Borland Shang	Stored beam and injection
1400-1500	Bunch purity adjustment.	Sereno Borland	Stored beam and injection
1500-1600	Ready for 0+24X1 fill pattern, low emittance, TopUp	OPS	Stored beam and injection