

Machine Studies/Intervention Schedule for Run 1998-5-1

October 16, 1998 0800 — October 22, 1998 0800

Time	Friday, October 16, 1998	Studios
1700-2400	Septum repair and epoxy curing	
Time	Saturday, October 17, 1998	Studios
0000-0800	Setup epoxy curing	
0800-1600	Store beam, BPM timing scan, establish user orbit	Borland
1600-2000	RT feedback recommissioning	Carwardine
2000-2400	100mA fill and rf tune up	Nassiri Harkay
Time	Sunday, October 18, 1998	Studios
0000-0800	BPM offset measurements BPM intensity dependence	Sereno
0800-1600	Tests of revised steering software Steering and correction tests using P0's	Borland
1600-2000	35 BM photon monitor recommissioning	Lumpkin Yao
2000-2200	Local bumps for NbBPM calibration test	Singh Decker
2200-2400	ID5 DBPLD commissioning	Merl Decker
Time	Monday, October 19, 1998	Studios
0000-0800	BPLD validation Contingency (bunch cleaning expts)	Sereno