

# Machine Studies/Intervention Schedule for Run 1999-3-6

**July 6, 1999 0800 to July 6, 1999 1600**

<b>Time</b>	<b>Tuesday, July 6, 1999</b>	<b>Studiers</b>
<b>0800-0930</b>	<b>Investigation of S10A:V3 oscillations</b>	<b>Carwardine</b>
<b>0930-1030</b>	<b>Repair of S34B:H3 “wandering off” problem. NO SR BEAM</b>	<b>PS Group</b>
<b>1030-1130</b>	<b>set up SR digital scope with new beam loss trigger</b>	<b>Borland Harkay</b>
<b>1130-1300</b>	<b>singlets stability and sextupole standardization</b>	<b>Emery</b>
<b>1300-1430</b>	<b>investigation of glitch detector and standardization conflict in S10/11</b>	<b>Sarkar</b>
<b>1430-1450</b>	<b>prepare for shielding verification</b>	<b>Ops</b>
<b>1450-1550</b>	<b>Shielding verification at 30mA for 4ID A</b>	<b>Ops</b>
<b>1550-1600</b>	<b>Prepare for user beam</b>	<b>Ops</b>