
Machine Studies 
Draft Schedule for Run01-3, 2007

February 13th 0800 - February 14th 0800

Time Descriptions Studiers SR Status

Tuesday, 2/13/07
0800-0810 Collect XBPM orbit data OPS Stored Beam & 

Injection

0810-0830 Switch water pump for S33/34 Ferry No Beam

0810-0900 Install P0 feedback system amplifiers Yao No Impact to 
studies

0810-0900 PEM testing Schroeder No beam

0810-1000 Troubleshoot RF3 auxiliary ion pump 
controller circuit.

RF group No beam

0810-0900 Replace VME board in iocid12. Smith No beam

1000-1030 Recover SR beam. OPS Stored beam & 
injection

1030-1100 ID32 shielding verification with 50 mA. Ramanathan Stored beam & 
injection

1030-1100 Test power cycling of linux server for 
bunch current monitor. Parallel to 
shielding verification.

Varotto Stored beam & 
injection

1100-1300 Linac beam study. Pasky Injection on 
request

1100-1300 Measure SR DCCT frequency spectrum 
with different fill patterns. Parallel to 
linac beam study.

Pietryla Stored beam & 
injection

1300-1600 Create reference lattice with beam 
centered everywhere.

Sajaev Emery Stored beam & 
injection

1600-1800 Bpm tests. Singh Stored beam & 
injection

1600-1800 PAR bpm tests. Parallel to orbit 
recovery.

Yao Injection on 
request

1800-2000 Test P0 feedback drive. Yao Stored beam & 
injection



2000-2200 9-m pin-hole steering optimization. Emery Yang Stored beam & 
injection

2200-2400 Xbpm gap scans. Decker Stored beam & 
injection

Wednesday, 2/14/07
0000-0400 Xbpm gap scans (continued). Decker Stored beam & 

injection

0400-0700 OPEN

0700-0800 Prepare for User beam OPS Stored Beam & 
Injection


