
Machine Studies 
Draft Schedule for Run01-9, 2007

March 27th 0800 - March 28th 0800

Time Descriptions Studiers SR Status

Tuesday, 3/27/07
0800-0810 Collect XBPM orbit data OPS Stored Beam & 

Injection

0810-0900 SR PEM testing Soliday No Beam

0810-0830 Switch from pump 402 to 401 Ferry No Beam

0810-0900 7ID PSS end to end test Forrestal No Beam

0810-0900 Testing of AFG100 Driver Patch for 
Booster Dipole

Fors, Lenkszus No Injection

0810-0900 Reboot CPU IOC Smith No Beam

0830-0930 Map removal of 11ID EMW Grimmer Access Zone B

0810-1200 IK1 power supply work. PS group No beam

1200-1230 Recover Storage Ring OPS Stored Beam & 
Injection

1230-1430 Gap scan PEM testing. Last 30 minutes 
parallel to PC gun study – no injection.

Decker Shang Stored Beam & 
Injection

1400-1800 PC gun study. Sereno No injection

1430-1800 BPM tests. Parallel to PC gun study. Singh Stored beam

1800-1900 Investigation of elevated S34 ion pump 
reading.

Schroeder Stored Beam & 
Injection

1900-2300 ID xbpm alignment. Decker Hahne Stored Beam & 
Injection

2300-2400 Setup hybrid lattice. Emery Sajaev Stored Beam & 
Injection

Wednesday, 3/28/07
0000-0500 Setup hybrid lattice (continued). Emery Sajaev Stored Beam & 

Injection

0500-0700 Measure tune slope in All ID RHB 
lattice.

Sajaev Stored Beam & 
Injection



0700-0800 Prepare for User beam OPS Stored Beam & 
Injection


