
Machine Studies 
Schedule for Run01-10, 2010

April 6th 0800 – April 7th 0800

Time Descriptions Studiers SR Status

Tuesday, April 06, 2010
0800-0810 Collect XBPM orbit data OPS Stored Beam & 

Injection

0810-0909 Gap Scans and update IDGapFF look-up 
tables, restore gaps to User Operations

Schroeder Stored Beam & 
injection

0909-0910 Take tune measurement OPS Stored beam

0910-1000 Connect scope to measure noise which 
may be causing Kly Out Arc trips

RF Group No beam

0910-1000 relocate prototype Beam Loss Monitor at 
33ID chamber

Erwin/Brill Zone E Access

0910-1100 Investigate IOCRFsource reboot 
problem without beam

DiMonte/RF 
Group/OPS

No beam

0910-1030 NRTL inspections on SR Dipole Puttkammer No beam

0910-1100 Replacement of the Spectrum Analyzer 
in Rack 5 of RF2

Epperson No beam

0910-1030 swap out and test  L3:AM1, PTB:Q1, 
PTB:Q6 and  PTB:Q10

Puttkammer No beam

1030-1100 Recover injectors, standardize entire 
ring, fill & take tune measurement

OPS Stored beam & 
injection

1100-1200 Investigate IOCRFsource reboot 
problem with beam

DiMonte/RF 
Group/OPS

Stored beam & 
injection

1200-1400 Linac/Par beam studies to verify Sys.Ref 
files

Pasky Stored beam & 
limited injection

1400-1700 Study the suspected HOM-driven 
longitudinal instability (324s, 100 mA, 
intermittent injection)

Harkay Stored beam & 
injection

1500-1700 Investigate Booster Injection Yao Injection 
available

1700-1900 optimize bunch purity with 350 MeV 
injector beam. Requires 24 singlets fill in 

Yao/T. Smith Stored beam & 
injection



the SR and bunch purity measurement.

1900-2300 P0 feedback with 8mA per bunch Yao Stored beam & 
injection

2300-2400 Set up new RHB lattice S23 Xiao, Sajaev Stored beam & 
injection

Wednesday, April 07, 2010
0000-0700 Set up new RHB lattice S23 Xiao, Sajaev Stored Beam & 

injection

0700-0800 Prepare for User beam OPS Stored Beam & 
Injection


