Machine Intervention
Draft Schedule for Run02-1, 2015

May 26th 0800 — May 27th 0800

Time Descriptions Studiers SR Status
Tuesday, May 26, 2015
0800-1300 Create Linac files/ activate RG-2 Pasky, Sun Stored Beam &
Injection
0800-1000 |Install and test “Valid” PV’s for Lenkszus No Beam
GridXbpms
0830-0930 |Flip ID4 canted PM Grimmer Access Zone A
0800-1200 |Fix valve in S26 Wright S25-28 PS off
0800-1000 |Test booster injection in DC-standby Yao/Puttkamm | No beam
mode er
1000-1030 |Replace module in iocmtime Lenkszus No Beam
1330-1530 |Reinstall optics Dooling Access Linac
(may be bumped
if RFG work
dictates)
1600-2000 |Turn-by-turn BPM scripts and test for | Sajaev Stored beam &
inclusion of S1 BPMs injection
2000-2200 SR training (15-23) Frausto Limited Injection
2200-2400 OPEN
Wednesday, May 27, 2015
0000-0700 OPEN
0700-1200 BPLD validationss Erwin Stored Beam &
Injection
1200-1500 | X-ray bpm checkout Erwin Stored Beam &

Injection




1500-1700 |ID4 aperture Emery Stored Beam &
Injection
1700-1900 |ID1 aperture (more detailed than the Emery Stored Beam &
SCU1 commissioning) Injection
1900-2300 |Install non-symmetric sextupoles from | Emery Stored Beam &
Jan for regular 24 singlet running. Injection
2300-2400 |optics correction, coupling correction on |Sajaev Stored Beam &
the above Injection
Thursday, May 28, 2015
0000-0300 | optics correction, coupling correction on |Sajaev Stored Beam &
the above Injection
0300-0700 Orbit recovery Xiao Stored Beam &
Injection
0700-0900 BPM offset measurement Xiao Stored Beam &
Injection
0900-1000 |Check out hardware and triggering Wang, No beam
abort kicker Lenkzsus
1000-1200 MPS + kicker beam dumps with HP Harkay, Stored beam &
radiation measurements in S39, etc. Dooling, Vacca |injection
1200-1330 'MPS rf bypass + kicker beam dumps Harkay, Stored beam &
Dooling, injection
Horan
1330-1400 restore MPS and do MPS validation. Horan/OPS No beam
1400-1800 |PAR ion effect investigation. PAR and Yao, Calvey, Occasional
Booster beam Harkay injection
1400-1800 Test SCUO without beam MD Group No beam
1400-1800 Test SCU1 without beam 1-ID beamline |No beam
1800-2200 Check efficiency versus tune Emery Stored beam &
injection
2200-2400 ID4 impedance by local bump Emery Stored beam &
injection
Friday, May 29, 2015
0000-0200 ID4 impedance by local bump Emery Stored beam &
injection
0200-0800 CPU checkout I Xiao
0800-1300 Intermediate lattice correction Sajaev Stored beam &

injection




1300-1700 | Commission BSP100 BPs and measure | Yao, Shang, Limited injection
response Pietryla, Bui
1700-2100 |measure booster charge dependent tune |Yao Stored beam
shift of 132 nm lattice. Booster beam.
2100-2400 DC-mode booster beam test. Booster Yao Stored beam
injection only
Saturday, May 30, 2015
0000-0200 |Storage ring training (Frausto) Frausto Stored beam &
injection
0200-0800 |Test of Compton X-ray BPMs at 24-ID | Yang Stored beam &
(shutter open) injection
0800-1200 more detailed injection efficiency Emery Stored beam &
injection
1200-1800 CPU checkout II Xiao Stored beam
1800-2200 | X-ray BPM checkout Erwin Stored beam &
injection
2200-2400 | Top-up Verification OPS Stored beam &
injection
Sunday, May 31, 2015
0000-0800 | Top-up Verification OPS Stored beam &
injection
0800-1000 |Storage ring training (2300-1100) Frausto Stored beam &
injection
1000-1800 IEX checkout Xiao Stored beam
1800-2400 'BPM offset measurements (or Top-up OPS Stored beam &
Verification if needed) injection
Monday, June 1, 2015
0000-0500 |BPM offset measurements (or Top-up OPS Stored beam &
Verification if needed) injection
0500-0700 |Storage-ring training Frausto Stored beam &
injection
0700-1000 PAR radiation survey with 1 nC charge. |Yao, Vacca No injection
PAR beam
0800-1000 |Continuation of IOCs36cav hang-up Di Monte No beam
issues
1000-1800 ID-1 & SCUI1 checkout with 1-ID Emery, OPS, |Stored beam &
beamline (shutter permit needed) 1-ID injection




1800-2000 SCUO feedforward check-out Harkay Stored beam &
injection

2000-2200 |Final S35-BM pinhole camera set-up Yang Stored beam &
injection

2200-2400 |Bunch purity set-up Yang Stored beam &
injection

Tuesday, June 2, 2015

0000-0500 |Final lattice set-up Sajaev Stored beam &
injection

0630-0800 |Prepare for User operations OPS Stored beam &

injection




