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Machine Studies/Intervention
Schedule for Run 1999-1-4

February 9, 1999, 0800 to February 9, 1999, 1600

Time Tuesday, February 9, 1999 Studiers
0800-1000 Inspect rf1 for evidence of arcing

NO SR BEAM

rf group

0800-1000 Replace back-up harmonic tube amplifier
rack

NO INJECTOR BEAM

T. Smith

1000-1100 Tests ov MV200 offset correction Arnold
Lumpkin

1100-1300 S35 X-ray BPM studies Decker
1300-1400 S35/36 beta function measurements Sereno
1400-1500 Test of bunch purity system with singlets

fill

FLOOR COORDINATOR REQUIRED

Lumpkin

1500-1600 Switch to rf1 and rf2
Prepare for User beam

Ops
rf group


