Machine Studies

Schedule for Run 1999-4-1

July 25 1999, 0800 to July 29, 1999, 0800

\J7J

Time Sunday, July 25, 1999 Studiers
0800-1400 || Storage ring startup (tentative) Yao
1400-2000 || Storage ring startup Borland
2000-2400 || BPM recommissioning Decker

Time Monday, July 26, 1999 Studiers
0000-0400 || RT feedback startup/checkout Carwardine
0400-0800 || singlets mode lifetime studies Emery
0800-1000 || BPLD validation software checkout Emery
1000-1400 || 4 ID BPLD commissioning Singh

Yao
1400-1600 || establish user configuration Borland
1600-2400 || LEUTL studies Milton et.al.
Parastic SR studies and software tests  Borland
et.al.

Time Tuesday, July 27, 1999 Studiers
0000-0700 || singlets mode lifetime studies Emery
0700-0800 || top-up operational check Emery
0800-1200 || monopulse BPM bunch spacing Lill

Singh
1200-1600 || singlets mode lifetime studies Borland
1600-2400 || LEUTL studies Milton et.al.
Parastic SR beta function measurements Sereno

Time Wednesday, July 28, 1999 Studiers
0000-0600 || singlets mode lifetime studies Emery
0600-1400 || test PAR bypass timing Sereno

Lenkszus

Machine Studies Schedule for Run 1999-4-1

July 23, 1999



\J7J

Time Wednesday, July 28, 1999 Studiers
1400-1600 || feedforward PV test Borland
Sarkar
1600-2400 || LEUTL studies Milton et.al.
Parasitic SR beta function measurements Sereno
Time Thursday, July 29, 1999 Studiers
0000-0200 || Girder motion baselining Emery
0200-0600 || current dependent orbit and transients Emery
0600-0800 || Prepare for user beam Yao

Machine Studies Schedule for Run 1999-4-1 July 23, 1999



