

Machine Studies

Schedule for Run01-2, 2005

February 7th 1600 - February 8th 0800

Time	Descriptions	Studiers	SRStatus
	Monday, 2/7/05		
1600-1700	Replace Allen-Bradley VME scanner card in iocs25vp	Stevens	No Beam
1600-1700	Replace ion pump controller MPC-1 at sector 28	J. Gagliano	No Beam
1700-1900	Test and tune bunch purity system.	Lumpkin Toellner	Stored beam & injection
1600-1900	Bunch cleaning test. Parallel to bunch purity system test.	Yao	
1900-2300	Investigate single bunch limit and inject 102 mA in 24 singlets.	Emery Sajaev	Stored beam & injection
2300-2400	24 singlets BPM database.	Singh Decker	Stored beam & injection
	Tuesday, 2/8/05		
0000-0100	24 singlets BPM database (continued).	Singh Decker	Stored beam & injection
0100-0500	Install new xbpm gains and collect ID feed-forward data.	Singh Decker	Stored beam & injection
0000-0700	2hrs. SR training	Grodecki	Stored Beam & Injection
0700-0800	Prepare for user operation, 24 singlets, topup.	OPS	Stored Beam & Injection